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FINAL 
Former Naval Station Treasure Island 
Restoration Advisory Board (RAB) Meeting 
Minutes 

 
Community Restoration Advisory Board (RAB) Members in attendance: 

Nathan Brennan, John Gee, Becky Hogue, Alice Pilram (Community RAB Co-
Chair), Dale Smith 

Department of the Navy and Regulatory Agency RAB Members in attendance: 
Keith Forman, Navy RAB Co-Chair 
Remedios [Medi] Sunga, California Department of Toxic Substances Control 

(DTSC) 
Myriam Zech, San Francisco Bay Regional Water Quality Control Board 

(Water Board) 

Other Navy and Regulatory Staff and Consultant Representatives in 
attendance: 

Owen Chau, Chicago Bridge and 
Iron (CB&I) 

Dave Clark, Navy 
Kristi Diller, Parsons 
Bill Franklin, Navy 
Katie Henry, Tetra Tech, Inc. (Tetra 

Tech) 

Laura Leone, Tetra Tech 
Mukesh Mehta, Navy 
Kimberly Noble, Navy 
Carrie Ross, Parsons 
Nathan Schumacher, DTSC 
Tommie Jean Valmassy, Tetra Tech 
Chris Yantos, Navy 

 
Public Guests in attendance: 

Bob Beck, Treasure Island 
Development Authority (TIDA) 

Carol Harvey, journalist 
Max Garcia, John Stewart 

Company 

Shavone Watts 
Melanie Williams, resident 
Amelia Willoughy

Welcome Remarks, Agenda Review, and RAB Discussion Items 
Keith Forman (Base Realignment and Closure [BRAC] Environmental 
Coordinator [BEC]) opened the October 2016 RAB meeting for the Former Naval 
Station Treasure Island (NAVSTA TI), held at One Avenue of the Palms 
(Building One), Room 117, on Treasure Island (TI). Mr. Forman noted a 
transcriptionist is present and discussed the process for commenting and asking 
questions. 

Alice Pilram (Community RAB Co-Chair) reviewed the agenda (Attachment A). 
Ms. Pilram noted that Dale Smith (RAB member) would report on a recent visit 
to Site YF3 on Yerba Buena Island (YBI). Ms. Smith said that on September 16, 
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she and Myriam Zech (Water Board) visited Site YF3, which is a site undergoing 
investigation for historical petroleum releases. Ms. Smith and Ms. Zech shared 
the observations they made during their 45-minute site visit. 

Ms. Smith said she saw what she believes is an intact portion of fuel line F03 
running along the cliff.  Ms. Smith said she and Ms. Zech were unable to time 
their visit with low tide, so visibility of the shoreline was not very good.  Ms. 
Smith noted the shore area appears to have been an area where old items were 
discarded, and reported seeing building materials, machinery, old and broken 
Navy tableware, various tiles, and firebrick in the area. Ms. Smith said there 
were numerous sections of fuel line lying around and asked if they have ever 
been tested for petroleum contamination. Ms. Zech said she and Ms. Smith 
noticed what they determined to be two former piers at the site: one is a small, 
slender pier, and the other, on the western portion of the site, appears large with 
a massive concrete foundation. Ms. Smith speculated that the larger pier may 
have been used for provisioning, which is unusual because most provisions were 
probably loaded on TI, and not YBI. 

Ms. Smith indicated that there was no indication of seepage or petroleum on the 
sediment surface, nor sheen in the water. 

Ms. Smith said they saw several marine invertebrate species on shore, several 
types of seaweed, and six native plant species. Ms. Smith said there are 
numerous sand fleas in the area, which are a common food source for avocets. 
Ms. Smith is concerned that avocets would be exposed to contaminants of 
concern on YBI. 

Ms. Zech said there are wooden supports for a pipeline structure; the supports 
remain, but the pipe is gone. The locations for the support structures are not in 
the same location as the pipelines or former pipelines that have been shown on 
maps. In addition, there seem to be some sections of 2-inch pipe still in place on 
YBI. 

Mr. Forman and Ms. Pilram thanked Ms. Smith and Ms. Zech for taking the time 
to visit the site and for their report. 

Old Business – RAB Minutes Approval 
Mr. Forman asked for any edits to the minutes for meeting 184, August 2016. Ms. 
Smith requested minor edits. The RAB voted to approve the minutes with the 
edits incorporated.  

Old Business – BRAC Cleanup Team Update 
Nathan Schumacher (DTSC Community Involvement Specialist) provided an 
update on the work DTSC has done since the last RAB meeting. DTSC provided 
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comments on the Site 12 Record of Decision/Remedial Action Plan (ROD/RAP), 
the Site Management Plan (SMP), and the Finding of Suitability to Transfer 
(FOST). The agency also reviewed and signed the Site 21 Covenant to Restrict the 
Use of Property (CRUP) and the Site 27 CRUP. DTSC also reviewed responses to 
comments on the Final Status Survey Reports (FSSR) for Site 6 and the Building 
233 catch basins, and the scoping survey report for waste water lines 
downstream of Building 233. 

Ms. Zech said the Water Board reviewed many of the same documents as DTSC.  
In addition, the agency is preparing a letter on the draft Site YF3 Intertidal Area 
Data Gaps Investigation Plan, and that letter will be sent to the Navy on October 
19, 2016. The Water Board is also currently reviewing the draft work plan 
addendum for monitoring well destruction and the draft Site 24 Soil Gaps Data 
Summary Report. 

Mr. Forman noted that, during the past month, the regulators conducted on-site 
inspections of some of the field work, including monitoring well installation at 
Site 6. 

New Business – Field Work Updates: Sites 6, 12, and 24 
Mr. Forman introduced the presenters, Kimberly Noble (Navy), Mukesh Mehta 
(Navy), and Chris Yantos (Navy) to provide the field work updates (Attachment 
B). Ms. Noble began with an update on Site 6. 

Site 6 was the Navy’s firefighter training area. Various materials were burned, 
and different methods were used to extinguish the fires. Dioxins, a natural 
byproduct of burning anything, were the focus of the recent investigation at Site 
6. Ms. Noble noted this investigation is not related to radiological contaminants; 
it is strictly for chemicals that fall under the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA).  

Ms. Noble said the team installed an additional seven monitoring wells at Site 6, 
for a total of nine wells at the site. Ms. Smith commented she was relieved to hear 
that more monitoring wells were installed; initially there were only one or two 
wells. Ms. Noble said the wells will be sampled quarterly for the next year. From 
May through September 2016, the field team excavated soil in 17 different 
locations. The figure in the handout is color-coded to show the various depths of 
the excavations, ranging from 2 feet to 6 feet below ground surface.  Based on 
data from those excavations, the Navy is excavating additional soil in three of the 
17 locations.  That work is expected to be completed the week of the current 
meeting. A report documenting all of the field work and laboratory results will 
be prepared in March 2017. 
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Ms. Noble showed photographs of the field work, including the stockpiled 
excavated soil. Dust control measures include covering the stockpile with plastic 
sheeting and spraying the soil with water. Mr. Forman noted that he visited Site 
6 the date of this meeting, and the site is level, compacted, and nearly restored. 

Mr. Yantos provided an update of the work at Site 12. On a map, he showed the 
locations of Solid Waste Disposal Areas (SWDA) Westside, Bayside, and North 
Point. Work at Westside is currently on hold, but the fences remain in place 
because the project is not complete. The Navy recently removed a slide-rail 
system that was used to hold the excavation in place because it went to a depth 
of nearly 15 feet. 

Several of the survey units are closed and backfilled at SWDA North Point, while 
others remain open, with active remedial work taking place. Mr. Yantos 
reminded attendees that the SWDAs are broken into survey units to make 
cleanup more manageable. For the next 2 months, the focus of work at SWDA 
North Point will be survey unit 8. Part of the cleanup will include tearing up 
some of the asphalt on Northpoint Drive. When demolition is complete, the road 
will be repaired, restored, and reopened to traffic. The team found debris at 
survey unit 3 that is being removed. Chemical and radiological confirmation 
samples will be collected before that survey unit is restored. The soil removed 
from the site is taken to Site 32, where it is tested and scanned. 

There are more survey units at SWDA Bayside because of its larger size. A road 
in this area will be torn up so the Navy can excavate soil about 8 feet below 
ground surface. 

Mr. Yantos showed photographs of the work at the SWDAs. The Navy found 
crushed drums that had been disposed of at survey unit 2 at SWDA Bayside. The 
team has also found metal and car parts in the SWDAs.  

Mr. Yantos said soil with elevated radiological detections is held in low-level 
radiological waste (LLRW) bins, which are sealed and sent off site to a licensed 
facility for disposal. There are also low-level radiological objects (LLRO). These 
LLROs are discrete items, usually metal deck markers or other radioluminescent 
objects. They differ from LLRW in that LLRW is soil with an elevated 
radiological concentration, but no discernable item. The count of LLROs for 
Phase III of the NTCRA (Mr. Yantos took over the project in 2014) is 466. The 
team has hauled off 13,400 tons of waste – about 600 truckloads. This chemical 
waste goes to a landfill in Buttonwillow, California.  Any radiological waste not 
allowed to be disposed of in California is sent to one of several licensed 
radiological disposal facilities in either Idaho or Utah. 
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Mr. Yantos said the Navy’s Radiological Affairs Support Office (RASO) has 
instituted use of a portal monitor on site.  As a vehicle is driven through the 
detector, the monitor is able to detect low levels of radiation.  Many landfills 
have such a monitor, so the Navy team decided to have one on site at TI as well. 
In addition, dust control and air monitoring continue where there is work. 

Mr. Yantos presented a separate project that is also ongoing within Site 12.  As 
indicted on slide 21 of the handout, there are numerous small excavations for 
chemical contaminants throughout Site 12. The areas for excavation were 
identified during the remedial investigation, and that information has been 
presented at previous RAB meetings. Several buildings must be demolished to 
complete some of the excavations so soil beneath them can be excavated.  

Mr. Yantos showed the location of an area of petroleum in soil and arsenic in 
groundwater on Gateview Avenue, also within Site 12. The contamination poses 
a risk to ecological receptors in the bay, so the Navy will excavate the area with 
the petroleum-contaminated soil. Three buildings must be demolished for the 
excavation to be completed. The work in this area is expected to be completed by 
the end of January 2017. 

Using the map on slide 23, Mr. Yantos showed the location of an open field next 
to the old firehouse (near excavation location RA16-EU). The Navy completed a 
shallow excavation in this field to remove a contaminant called benzo(a)pyrene 
that results from burning. During excavation to a depth of 18 inches, the team 
encountered metal that turned out to be two underground storage tanks. The 
Navy will return to that area at a future date to investigate those tanks.  Mr. 
Yantos noted that they are small tanks, about 6 feet long. 

Mr. Mehta took over the presentation, providing an update on field work at Site 
24. Site 24 is about 20 acres and was the site of the Navy’s dry cleaning facility. 
Planned reuse is primarily open space with some development in the southern 
portion of the site. A ROD/RAP was finalized in 2015, and the selected remedy 
was to excavate soil contaminated with dry cleaning solvents and treat the 
groundwater to break down contaminants. Excavation began the week of this 
meeting, including inside Building 99. Groundwater treatment will begin when 
soil removal is complete. Prior to excavation, the Navy collected soil and 
groundwater samples to better define the areas for excavation and treatment. 
The Navy is also destroying some wells at Site 24 because they are within the 
excavation area. The team is using California standards for well destruction.   

Mr. Forman opened the floor to questions. Ms. Pilram asked whether Site 24 was 
the area of previous groundwater treatment.  Mr. Forman said that is correct, 
there were three Treatability Studies performed at the site, which is why the 
original groundwater plumes have been greatly reduced in size. 
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Ms. Smith said the count for LLROs provided by Mr. Yantos does not include 
previous findings of LLROs.  More than 1,000 LLROs have been collected to date. 
Mr. Yantos said that number is correct, and the quantity of LLROs that he notes 
is only for Phase III of the NTCRA housing area cleanup. 

Ms. Smith asked if the radiological portal monitor has two sides.  Mr. Yantos said 
it is difficult to see in the photograph, but there are two sides to the portal.  

Ms. Smith said the update about petroleum in groundwater at Gateview Avenue 
should have mentioned that the petroleum mobilizes arsenic and that is a driver 
for the cleanup. Mr. Yantos agreed that the driver for the cleanup is the arsenic, 
and clarified that arsenic is a contaminant of concern for the bay. Mr. Forman 
noted that the Water Board asked the Navy to prioritize this site to protect the 
bay, and the Navy agreed. 

Ms. Smith asked Mr. Mehta why his team collected groundwater samples before 
the contaminant source was removed.  Mr. Mehta said the goal was to delineate 
the most contaminated areas of groundwater, and this method was laid out in 
the work plan and approved by the regulatory agencies. 

Ms. Pilram asked for an explanation of groundwater on NAVSTA TI for those 
who are not familiar.  Mr. Clark said groundwater is not used for a source of 
drinking water on NAVSTA TI. Drinking water is piped in from the City of San 
Francisco.  Groundwater is water that typically comes from rain percolation 
through the ground. The groundwater flow on TI extends towards the bay. He 
noted the San Francisco Public Utilities Commission issues reports that 
consumers can read about their drinking water and where it is sourced. Ms. Zech 
said drinking water on NAVSTA TI is currently sourced from the Hetch Hetchy 
Reservoir. 

Carol Harvey (journalist) said the small excavations throughout Site 12 were 
never thoroughly discussed at a RAB meeting.  She also said a 4-page leaflet 
mailed in August (note: this was a Navy work notice) about another cleanup did 
not reach enough people. Ms. Harvey said she believes or has heard that the dust 
from Halyburton Court made people ill, as did dust from the demolition of the 
star barracks. Mr. Yantos clarified that the small Site 12 digs were presented at 
several RAB meetings, but it was another Navy project manager, Bryce Bartelma, 
who presented the information. That information has been presented extensively 
at other RAB meetings. In addition, the 4-page Navy work notice was hand-
delivered to all the residences within a certain radius of the work, and that effort 
was closely coordinated with the housing providers.  Ms. Pilram clarified that 
the star barracks demolition is a City of San Francisco Project, and not a Navy 
project. 
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Melanie Williams (resident) said she has been a resident of TI for 18 years. She 
said the Navy is doing a lot of work. She appreciates that TI is getting cleaned 
up, but it can be stressful to residents who feel like they do not know what is 
happening. Ms. Williams said her main concern is where she will eventually live, 
now that all this construction and redevelopment is taking place.  

New Business – Document Tracking Sheet and Field Schedule 
Mr. Clark presented the Document Tracking Sheet (DTS) (Attachment C) and the 
Field Schedule (Attachment D). Mr. Clark noted the first seven items on the DTS 
are related to radiological investigations; that number is two fewer than last time 
due to recent progress. Numerous documents are being issued for agency review 
soon. The majority of future documents will be related to Site 12.  Field work will 
include the three sites presented tonight (6, 12, and 24) as well as Site YF3 on YBI.  

New Business – Co-Chair Announcements and Future Agenda Items 
Ms. Pilram said she will not be at the next RAB phone check-in.  Becky Hogue 
(RAB member) and Nathan Brennan (RAB member) said that the next RAB 
meeting date conflicts with the Citizen’s Advisory Board (CAB) meeting. The 
RAB voted to move the RAB meeting to the second week of December, on 
December 13, 2016. Mr. Forman said the RAB and BCT members traditionally 
hold a small holiday potluck the hour before the December RAB meeting. The 
group agreed to hold the RAB potluck again before the December meeting. 

Mr. Forman said the Navy will host its third annual community bus tour on 
Saturday, November 5, 2016.  There is a flyer at the handout table, and people 
can RSVP in person at the meeting to Tommie Jean Valmassy (Tetra Tech). 

Community Question and Answer Period 
Ms. Harvey said she has concerns about diversity on the RAB board, and she 
brought it up at the August RAB meeting as well. She feels the RAB is not 
diverse and is unable to do its job. Mr. Forman said he disagrees with Ms. 
Harvey’s assessment, and he has asked an attorney familiar with Department of 
Defense (DoD) protocols about diversity. The attorney indicated that “diversity” 
in the DoD rule means a diversity of perspectives as it may relate to 
environmental cleanup. 
 
Closing Remarks 
Mr. Forman thanked everyone for attending.  The next RAB meeting will be 
Tuesday, December 13, 2016, at Building One.  The meeting was adjourned at 
8:56 p.m.   
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AGENDA  

NAVAL STATION TREASURE ISLAND  

ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING  

Tuesday, 18 October 2016  

Building One, Room 117, Treasure Island*  

MEETING NO. 185 

I. WELCOME REMARKS AND AGENDA REVIEW 

7:00 – 7:05  Welcome, Introduction 

Lead: Keith Forman, Navy Co-Chair 

7:05 – 7:15  RAB Discussion Items and Agenda Review  
         Lead: Alice Pilram, Community Co-Chair 

II. OLD BUSINESS 

7:15 -7:20  RAB Meeting Minutes Approval Meeting 184 

Lead: Keith Forman, Navy Co-Chair 

7:20 – 7:25  BRAC Cleanup Team Update  

Leads: DTSC and Water Board 

III. NEW BUSINESS 

7:25 – 8:25  Field Work Updates: Sites 6, 12, and 24 

Leads: Kimberly Noble, Chris Yantos, and Mukesh Mehta 

Presentation Q&A: RAB 

Presentation Q&A: Community 

 

8:25 – 8:35  Document Tracking Sheet and Upcoming Field Work 

Schedule 

Lead: Dave Clark 

 

8:35 – 8:45  Co-Chair Announcements and Future Agenda Items  

Leads: Alice Pilram and Keith Forman 

IV. COMMENTS ON NON-AGENDA ITEMS 

8:45 – 9:00  Community Question and Answer Period 
Lead: Keith Forman, Navy Co-Chair 

9:00  Adjourn 
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Next Regular Meeting: No November 2016 Meeting 

7:00 pm Tuesday, 6 December, 2016  

NEW Location: Building One, Treasure Island 

Next Treasure Island Citizen’s Advisory Board (CAB) Meeting: See the web site for latest dates 

and times for future meetings: www.sftreasureisland.org  

Next Interim RAB Community Member Conference Call: 7:00 p.m. Tuesday, 29 November 

2016 

Navy BRAC Web Site: http://www.bracpmo.navy.mil (click on map for Treasure Island) 

Navy San Diego Office Address: 

Director 

Navy BRAC PMO West 

33000 Nixie Way 

Building 50, Attention Keith Forman 

San Diego, CA 92147 

Keith Forman: (619) 524-6073 

Local phone number: (415) 308-1458 

*NOTE NEW MEETING LOCATION: The RAB will now meeting in Building One.  As you enter the front gate of TI, 

Building One is the first building on the right.  The meeting location is currently room 117, located downstairs on the right side of 

the building.   

http://www.sftreasureisland.org/
http://www.bracpmo.navy.mil/


1 BRAC Program Management Office.

RAB Meeting

Site 6, 12 & 24 Fieldwork Update

Former Naval Station Treasure Island

October 18, 2016

Kimberly Noble (Site 6), Chris Yantos (Site 12),         

Mukesh Mehta (Site 24)



2 BRAC Program Management Office.

Site 6, 12 & 24 Presentation 

Site 12

Site 24



3 BRAC Program Management Office.

Firefighter Training – Extinguishing fuel oil fire, Treasure 

Island Damage Control School, 1945

Site 6 Firefighter Training



4 BRAC Program Management Office.

Site 6 Environmental Cleanup Process

(Non-Radiological)

RI/FS

2012

PCSR    
UST 240

2013

Proposed 
Plan/Record 
of Decision

2014

Pre-Design 
Sampling

2015

Remedial 
Design

2015 - 2016

Remedial 
Action

2016

Comprehensive Environmental Response, Compensation and 

Liability Act (CERCLA) Process 

RI/FS – Remedial Investigation / Feasibility Study

PCSR – Post Construction Summary Report 

UST – Underground Storage Tank



5 BRAC Program Management Office.

Site 6 Field Activities & Look Forward 

MAY – SEPTEMBER 2016

• Completed excavations at 17 locations 

for Dioxins in soil from 2.5 to 6.5 feet 

below ground surface (bgs)

• Backfilled with clean soil and 

compacted to ground surface

OCTOBER 2016

• Additional excavation at three (3) 

locations from 2 to 6 feet bgs

MARCH 2016 

• Remedial Action Completion Report

SEPTEMBER 2016 – JUNE 2017

• Monitor nine (9) wells for four quarters: 

3Q16, 4Q16, 1Q17, & 2Q17)



6 BRAC Program Management Office.

Site 6 Field Activities –

Planned Contingency Excavations 



7 BRAC Program Management Office.

Site 6 Field Activities 



8 BRAC Program Management Office.

Site 12 Disposal Areas

Field Work Update

• Disposal Area: Westside

• Disposal Area: North Point

• Disposal Area: Bayside

• Waste Disposal

• Schedule

October 2016



9 BRAC Program Management Office.

Disposal Area Westside

COMPLETION

September 2016

60-foot by 60-foot shoring system installed After shoring system removal and backfill

Current Activities: Demobilization of equipment & waste disposal 

• No excavation planned for remainder of 2016

• Additional work to occur in 2017



10 BRAC Program Management Office.

Disposal Area North Point

COMPLETION

October 2016



11 BRAC Program Management Office.

Disposal Area North Point

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Demolition 

COMPLETE

Former Backfill 
Soil Removal 
COMPLETE

Additional 
Debris 

Removal 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Demolish 
Bldg. 1235 

COMPLETE

Backfill 
Placement 
ONGOING

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

October 2016



12 BRAC Program Management Office.

Disposal Area North Point

October 2016

Large excavator removing the final layer of soil in SU-3 

6,496 cy excavated (5,889 cy originally planned)

Remaining Work:

•Remove additional debris beneath 

North Point Road

•Complete radiological surveys 

of excavation and soil removed

•Collect chemical confirmation                 

samples 

•Backfill 

•Re-seed grassy areas and 

re-pave road 



13 BRAC Program Management Office.

Disposal Area Bayside

COMPLETION

October 2016



14 BRAC Program Management Office.

Project Status: Disposal Area Bayside

Site Preparation & 
Fence Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Survey & 

Demolition 
COMPLETE

Parking Lot 
Installation & Street 
Closure (Aug 2015) 

COMPLETE

Soil 
Excavation 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Backfill 
Placement & 
Compaction 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

October 2016



15 BRAC Program Management Office.

Project Status: Disposal Area Bayside

October 2016

Removal of final layer of debris free soil at Bayside SU-2

5,680 cy excavated (5,233 cy originally planned)

Upcoming Work:

•Relocate gas line and water lines

•Continue debris removal 

beneath Bayside Drive

•Radiological survey of 

excavation boundaries and soil                    

removed

•Collect chemical confirmation samples 

•Backfill

•Re-seed grassy areas and 

re-pave road



16 BRAC Program Management Office.

Project Status: Disposal Area Bayside

October 2016

Metal drums and other industrial debris removed 

from Bayside SU-2.  Excavation extended to 

approximately 12 feet in some areas (Sep 15, 2016)

Close-up of crushed drums as they are being removed 

from Bayside (Sep 15, 2016).  



17 BRAC Program Management Office.

Low-level Radiological Waste (LLRW)

• LLRW bins are loaded with waste that does 

not meet the stringent soil release criteria

• 106 roll-off bins (~1,500 cubic yards) filled 

with LLRW

• Recent Radiological objects: 

– April: 87

– May: 82

– June: 1

– August: 6

– September: 26

– October: 7

• Total Radiological Objects

since 2014 (466 total):

– Westside: 243 objects

– Bayside: 160 objects

– North Point: 63 objects

October 2016

LLRW roll-off bin being offloaded by a bin truck 

at Westside



18 BRAC Program Management Office.

Waste Disposal: Loading and Haul-Out

• ~13,400 tons of waste 

soil and debris have 

been loaded and hauled 

off site 

• 598 trucks 

• Waste was disposed 

offsite at a facility in 

Buttonwillow, California

• Rad Waste goes to a 

facility in Clive, Utah or 

Grandview, Idaho

October 2016

Loading of waste at Site 32 



19 BRAC Program Management Office.

Waste Disposal: Loading and Haul-Out

Tarping the truck load and brushing off tires prior 

to truck leaving the site.

October 2016

Approximately 20-40 trucks per day were loaded.  All truck 

passed through the portal monitor before leaving the site. 

Tarping truck

Cleaning off 

tires



20 BRAC Program Management Office.

Activity Schedule: Monthly Look Ahead

October 2016

October November December January 2017

North Point

Excavation: Debris/Impacted Soil

RSY Pad Operations

Backfill

Bayside

Excavation: Buffer/Clean Backfill

Excavation: Impacted Soil

RSY Pad Operations

Backfill

Westside

Foundation removal (1319)

Foundation scanning/removal (1323)

RSY Pad Operations

Site 32/Bigelow Crt

RSY Pad Processing T&D T&D

Air Monitoring



21 BRAC Program Management Office.

Site 12 Chemical Cleanup Areas

• All planned excavations in 

southern Site 12 shown in 

Purple color

– Not including Solid Waste Disposal 

Area Westside

– Chemical of concern different per 

locations

– Includes Gateview Arsenic/TPH 

Area excavation

– Building demolition required



22 BRAC Program Management Office.

Site 12 Building Demolition

• Demolishing 8 buildings as 

part of this project

– Green colored buildings already 

demolished

– Mint colored buildings to be 

demolished by end of October 

2016



23 BRAC Program Management Office.

Site 12 Chemical Cleanup Areas

• Work completed 

– Excavations colored Pink

• Work to be completed

– Excavation at Halyburton/Bigelow 

Court

– Excavation at Gateview Arsenic in 

Groundwater Area

All field work complete by    

January 20, 2017



24 BRAC Program Management Office.

Site 12 Chemical Cleanup Areas

Excavation location “RA16-EU”

• Target Chemical:  Benzo(a)pyrene

• Two steel underground storage 

tanks and piping encountered

• Completed planned excavation 

for Benzo(a)pyrene

• Future removal / investigation

– Likely associated with former Bldg 224



25 BRAC Program Management Office.

Site 12 Photos of Field Activities

July 8 2016

July 7 2016

August 5 2016

August 5 2016 August 5 2016

August 8 2016

October 6, 2016 (Halyburton building demo’d) October 5, 2016 (Spreading soil on RSY pad) 

September 26, 2016 (work notice distribution) October 6, 2016 (concrete slab scanning) 



26 BRAC Program Management Office.

Site 12 Schedule:  4-Month Look Ahead

10/18/2016

October November December January

Gateview Ave

Prep Buildings 1311, 1313 and 1325 End Sept 26

Demolish Buildings 1311, 1313 and 1325 End Oct 26

Soil Excavation Begin Nov 28

Halyburton Ct

Prep Buildings 1100, 1102, 1104 and 1106 End Aug 30

Demolish Buildings 1100, 1102, 1104 and 1106 End Sept 29

Soil Excavation Begin Oct 28 End Nov 16

Westside

Prep Building 1133 End Sept 26

Demolish Building 1133 End Oct 26

Small Areas of Southern Site 12

Excavation, Sampling and Backfill End Sept 9

Air Monitoring

During Building Demo and Earthwork Ongoing

Northern Site 12

TBD in late 2017/2018



27 BRAC Program Management Office.

Site 24 Site Description and History

•Approximately 20 acres

•Contains Building 99, the former dry 

cleaning facility

–Chlorinated solvents were used

–Soil and groundwater contamination

•Majority of Site 24 is planned for open 

space (green)

10/18/2016 MM



28 BRAC Program Management Office.

Remedial Action based on 2015 Record of Decision

•Approved by the Regulators

•Soil / Groundwater Remedy selected:

–Excavate and remove soil at and near Building 99 that is 

contaminating groundwater or producing soil gas

–Groundwater treatment to breakdown contaminants to non-toxic 

by-products

– Monitor groundwater 

and soil gas (for 2 

years of performance 

monitoring plus 1 

additional year to 

ensure cleanup goals 

continue to be met)

10/18/2016 MM
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Remedial Design/Remedial Action Approach

Pre-Design Site Characterization

• Collected soil and groundwater samples 

• Identified excavation area and groundwater treatment extent

Remedial Action

• Excavate, remove, and dispose soil from two areas 

• Groundwater treatment in three areas (injections)

Monitoring

• Completed baseline groundwater and soil gas monitoring

• Quarterly performance monitoring (2 years)

• Continue monitoring until cleanup goals are met 

• At least 1 additional year to ensure cleanup goals continue to 

be met, according to California regulations



30 BRAC Program Management Office.

Pre-Design Site Characterization – Soil Sampling

Why?

– Define excavation areas and 

depths

How?

– Collected soil samples using a 

small direct push drill rig

Where? 

– 17 primary locations near highest 

concentrations of contaminants in 

soil, groundwater, and soil gas

– Continued step-out sampling until 

samples were clean

– 39 total locations

– 2 samples at each location

10/18/2016 MM
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Soil Excavation Process

What?

– Remove contaminated soil 

Where? 

– One area inside Building 99 and one 

area outside of Building 99

How?

– Excavate ~1,100 cubic yards of soil

– Collect confirmation samples

– Send soil off-site for disposal

– Backfill with clean soil
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Soil Results and Excavation Areas

10/18/2016 MM
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Excavation Areas

10/18/2016 MM

Area 99A inside Building 99

Area 99B outside Building 99



34 BRAC Program Management Office.

Well Destruction

Why?

– Six monitoring wells located within 

excavation area

How?

– Over drilling using hollow stem auger



35 BRAC Program Management Office.

Pre-Design Site Characterization – Groundwater Sampling

Why?

–Define groundwater treatment 

areas and depths

How?

– Collected groundwater samples 

using a small direct push drill rig

Where? 

– 12 primary locations near the 

three groundwater plumes

– Continued step-out sampling 

until samples were clean

– 32 total locations

– 1 to 4 samples at each location

10/18/2016 MM
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Groundwater Results

10/18/2016 MM



37 BRAC Program Management Office.

Fieldwork Schedule

Date Activity

October to 

November 

2016

Excavation 

• Digging

• Transporting Soil Off-Site

• Confirmation Sampling

• Backfilling

December 

2016
Groundwater Treatment

March 2017
Quarterly Groundwater and Soil Gas 

Monitoring Begins



38 BRAC Program Management Office.

Questions?
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PM: Art Gunter, TtEC

 Abbreviations:

 X       CTO/DO = Contract task order/delivery order RD = Remedial design
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Naval Station Treasure Island
Navy Field Schedule

October 2016  March 2017

Item Activity and Investigation Area Navy RPM
(Contractor) Complete

Start: 05/02/16 Kimberly Noble
Finish: 10/21/16 (CE2 Kleinfelder)

Start: 05/12/15 Chris Yantos
Finish: 12/21/16 (CB&I)
Start: 07/25/16 Chris Yantos

Finish: 03/31/17 (CE2 Kleinfelder)

Start: 08/04/16 Mukesh Mehta
Finish: 12/21/16 (Parsons)

Start: 05/09/16 Louie Cardinale
Finish: 08/19/16 (CB&I)

Start: 12/09/16 Mukesh Mehta
Finish: 12/15/16 (SPAWARSYCEN Pacific)
Start: 01/09/17 Mukesh Mehta

Finish: 01/14/17 (Battelle Team)

Start: 11/29/16 Mukesh Mehta
Finish: 01/20/17 (TtEC)

Abbreviations:
 Field work is complete
RPM Remedial project manager
TBD To be determined

4 Remedial Action

3 Time Critical Removal Action
(Gateview, Discrete Areas, Halyburton)

Site 24

2 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Site 6

1 Remedial Action

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start 
or finish within the next 60 days.

7 Basewide Well Decomissioning

Other

Site 31

Soil Sampling and Surveys - Additional Field Work 

Site YF3

6 Intertidal Data Gaps Sampling 
(Onshore and Offshore Sediment Sampling)

5 Intertidal Data Gaps Sampling 
(Trident Probe Survey and Pore Water Collection)
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